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Scope

Low Risk - on schedule, no significant issues
Moderate Risk - minor schedule slippage 

Task Order

Overall

INTEGRATION PARTNER PROGRAM SCORECARD
Reporting Period January 27, 2004 - February 13, 2004

Schedule

Cost

Same since last report
Worse since last report

Key

Financial Integrity Integration & LeadershipTechnical Architecture & Inf. Services 

High Risk - significantly impacts project schedule
Better since last report



PMO Project Update

TO # and Name COD /TO#77/WO# 2

Owner Unit School Channel/Title IV Delivery

Partner Integration Partner

Reporting Period February 1-15, 2004

FSA Partner Prepared By James Crown

Sponsor/Mgt Kay Jacks Ken Dineen Idoya Oscariz

Project Lead Rosemary Beavers Chris Merrill Date Prepared February 12, 2004

Tech Rep Frank Southfield

COR C. Seifert/S. Wingard Mike Swain

Project Contacts

Unauthorized use, disclosure, or distribution is prohibited
Document is intended for FSA use only and is not to be shared with others
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Status Highlights COD /TO#77/WO# 2

Overall Score Overall Trend Comments

Overall Project Scorecard Yellow Same

Numerous critical and high severity production problems are 
currently open which are impacting batches being processed 
and also the financial integrity of the system.   It has been 
agreed with FSA to split 3.0 into 2 releases: 3.0 and 3.1.  The 
implementation date for Release 3.1 has been scheduled for 
July 23, 2004.  FSA has signed off on the product test results 
for 6 of the 17 groups. Product Test is a little over one week 
behind schedule.  Web User testing is being conducted by 
ACS and FSA. IST testing started on 2/9 with EDExpress. All 
FDDs for release 3.1 have been signed off by FSA. 

Overall Project Stage Testing Est.  % TO Completed 

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Continue drafting Spring Conference presentations

Gained FSA approval for the award year 2004-05 Technical Reference to be posted on IFAP and FSA Download

Release 3.0 - 6 of the 17 groups of test results have been approved by FSA.  FSA has signed off on 187 of the 232 project based product test results

Release 3.0 - Began IST testing on 2/9  the following projects: A45721 – Abbreviated Applicant File, A45400 – DL Disb. Info Required On Initial DL Award, A46090 – Cohort Year Transmission and A41218 – SAIG 
Transmission Header Record Layout and COD Message Classes
Release 3.0 - Began implementation planning

Release 3.1 -  Completed technical designs walkthoughs for all the finalized technical designs 

Continue to resolve the critical and high priority production issues

Upcoming Activities Over Next Two Weeks

Release 3.0 -  Continue to conduct product test and gain sign off from FSA on the test results

Release 3.0 - Continue to conduct IST 

Gained FSA approval for the award year 2004-05 Technical Reference to be posted on IFAP and FSA Download

Major Accomplishments Over Past Two Weeks

Increased reporting and oversight of development activities and issue resolution; redeployed resources to high risk areas.  The 
Product Test team continues to analyze the schedule to determine if the lost time can be made up.  It is expected that the execution 
of the project specific scripts will overlap with end-to-end and regression.

none at this time

Continue to struggle with schedule and backlog of production issues, which consume resources needed for Releases  3.0 and 3.1.  
The delay in the implementation of release 2.2 of a week and other testing issues put testing for 3.0  about 1  1/2  weeks behind 
schedule. Testing for release 3.0 made good progress in late January and is now just a little over one week behind schedule.
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Project Scorecard COD /TO#77/WO# 2

Category Score Trend Comments

Schedule

The last 2 groups of Product Test scripts for Release 3.0 were signed off late.  Product Test execution for 
Release 3.0 is little over one week behind schedule.  

Cost

Contract is functioning within budget.

Quality

The quality of deliverables has improved over the last 6 months.  These deliverables include Test Cases, 
Test Results, Requirements Design Documents and Functional Design Documents.  However, there is still 
room for improvement as the contractor becomes more knowledgeable in the business and understands our 
expectations.

Scope

The two outstanding 2.1B projects have been delayed to later releases.  School Request Correspondence 
was moved to 2.2 and Direct Loan Closeout to 3.1.  School Request Correspondence testing was not 
completed with 2.2  and a change control will be written for this piece of functionality. Because of the delays 
in Release 2.2 the scope for Release 3.0 was assessed and the release was broken into two releases (3.0 
and 3.1). 

Task Order

Mod pending to incorporate SLA's and billing schedule.

Overall Score Yellow Same

Numerous critical and high severity production problems are currently open which are impacting batches 
being processed and also the financial integrity of the system.   It has been agreed with FSA to split 3.0 into 
2 releases: 3.0 and 3.1.  The implementation date for Release 3.1 has been scheduled for July 23, 2004.  
FSA has signed off on the product test results for 6 of the 17 groups. Product Test is a little over one week 
behind schedule.  Web User testing is being conducted by ACS and FSA. IST testing started on 2/9 with 
EDExpress. All FDDs for release 3.1 have been signed off by FSA. 

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

Y

Y

Y
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

Production Issues - The 
number of production 
issues could get above a 
manageable level.

Impacts Schools ability to process 
records which may prevent funds 
from being accurately and timely 
dispersed to schools and students.  
Increases Customer Service call 
volume.  Pulls development 
resources which impacts ability to 
make 2.2 and 3.0 release dates.

Schools, Customer 
Service, FSA Staff, 
Development 

Operational 10/22/2002 In-Progress - Action teams formed with 
members from TSYS, Integration 
Partner and FSA to resolve 
issues                                                        
- NETMAN Reduction plan has 
been implemented                                 
- Financial Data Cleanup Team 
making significant progress.       

High - Project level do not 
escalate

Likely Moderate

Concurrent 
Development Effort – 
significant overlap 
between  3.0, 3.1 and 4.0  
Releases

Impacts schools, customer service 
and FSA users of COD.

Trading partners Operational 10/1/2002 In-Progress - Additional resources are being 
added to the team.                                       
- Resource planning is being 
done                                                          
- Daily development meetings 
held with FSA and TSYS 
- Contents of 2.2 evaluated and 
2/3%  projects moved to 3.0
- Release 3.0 split into 2 
releases                     

High - Project level do not 
escalate

Likely Moderate

FSA Resources              - 
may not have enough 
resources to review all 
deliverables by their due 
dates

Impacts design, coding, test planning 
and test execution review

Operational 11/18/2002 In-Progress Meetings frequently held to 
prioritize items to be reviewed by 
FSA.  Two new resources will be 
supporting the review of 
deliverables.

High - Project level do not 
escalate

Likely Moderate

Service Provider 
Transition (EAI, ITA, 
FMS) -  the transition to 
the new service providers 
for these applications 
could disrupt COD 
processing and new 
development

Impacts Schools ability to process 
records.  Increases Customer 
Service call volume. Pulls 
development resources to achieve 
the required support for new 
development and could potentially 
impact ability to make 3.0 and 3.1 
release dates

Schools, Customer 
Service, FSA Staff, 
Development Staff

Operational 1/6/2004 In-Progress

EAI, ITA and FMS teams will 
need to conduct thorough 
transitions to the new service 
provider.  COD will also work 
with new service providers to 
ensure needed services can be 
provided as needed

High - Project level do not 
escalate

Likely None

Issue # Issue Description
Impacts and 

Dependent Parties
Open Date

Target 
Resolution 

Date
Assigned To

Proposed/Actual 
Resolution

Status Priority

Critical - Escalate to 
Leadership

Critical - Project 
level do not 
escalate

Major Risks & Issues COD /TO#77/WO# 2

Major Issues



PMO Project Update

TO # and Name
Owner Unit Schools

Partner Accenture

Reporting Period February 1 - February 15, 2004

FSA Partner Prepared By Brian Cannavan

Sponsor/Mgt Kay Jacks Kelly Tate

Project Lead Randy Wolff Brian Cannavan Date Prepared February 10, 2004

Tech Rep
COR Roscoe Price Mike Swain

Project Contacts

TO 116 - eZ-Audit 
( Electronic Audited Financial Statements & Compliance Reports 
)
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Status Highlights TO 116 - eZ-Audit 
( Electronic Audited Financial Statements & 

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same

eZ-Audit R1.0 went live as scheduled on April 1, 2003.
eZ-Audit R1.01 went live as scheduled on August 3, 2003. 
The team continues to resolve Production Stabilization SIRS.
eZ-Audit R2.0 is beginning the development Phase.

Overall Project Stage Ongoing Est.  % TO Completed 

100% build complete
Production Stabilization Support phase slotted for 2 months 100% complete
Peak Processing Support - - 100% complete
Release 2.0 - 70% complete
Production Ops - 30% complete

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Yes.  Already working with Roger Hartmuller and Kelly Tate to resolve issues and continued support is needed.

Delivered deliverable 116.6.2 on 2/6/2004 (Test Plan, Use Case updates, Test Condition update/creation, Test Script update/creation)

Delivered deliverable 116.6.4a on 1/302004 (Monthly Operations Status Report)

Need a modified TO in order to begin testing work on R1.2 and Design work on the scope increas of R2.0

FSA Management Council has approved a scope increase for TO116 Mod5.  This increase affects the deliverables, schedule, and cost of Mod5.  This contract needs to be revised in 
order for the new work to start.
Work has already begun between the eZ-Audit TO Manager and CFM to start a price prop for this modification.

Yes.  Already working with Roger Hartmuller and Kelly Tate to resolve issues and continued support is needed.

Finished develepment of eZ-Audit R2.0

Continue to investigate and resolve all Production Stabilization SIRs

eZ-Audit R2.0 requirements are being reviewed by a management council (ASEDS MC) headed up by Kay Jacks.  This team will decide whether or not to proceed with R2.0 or 
reprioritize the requirements for a different release.

Attended management council meeting to describe eZ-Audit R2.0 requirements and explained the requirements gathering and definition activities.  Provided eZ-Audit FSA Project 
Lead with all supporting documentation on our requirements gathering process, configuration management of the requirements, and all supporting documentation of requirements 
acceptance meetings.
Follow up meeting are taking place to confirm that all functionality in proposed R2.0 is neccessary.  Mettings also will address if there is any additional functionality that must be 
included.  Mettings will take place the week of 1/26/2004 and affect the acceptance of deliverable 116.6.1 which is the requirements baseline for development.

Management Council has determined that the eZ-Audit system will release a minor release on 3/7 which covers the A-133 screen changes.  Release 2.0 will be released on 5/23 and 
will include all original 2.0 scope, plus anything identified during the requirement refinement meetings held on 1/23 and 1/29.  This increas in scope will cause the 116 TO to have 
modifications in both cost and schedule.

Major Accomplishments Over Past Two Weeks

Create work plan for activities associated with new scope changes

Start and Finish System test of R1.2 (A-133 screen changes)

Deliver deliverable 116.6.4b due 2/272004 (Monthly Operations Status Report)

Modify TO for scope changes

Upcoming Activities Over Next Two Weeks

Continue to investigate and resolve all Production Stabilization SIRs
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Project Scorecard TO 116 - eZ-Audit 
( Electronic Audited Financial Statements & Compliance 

Category Score Trend Comments

Schedule Schedule could potentially be pushed back for deploying eZ-Audit in production due to dependencies on 
PEPS and increase in scope approved by FSA management council.

Cost All funding approved by IPC for  Stabilization - FSA has confirmed funding for Release 2 and eZ-Audit 
Operations phase to begin 1/8/2004 and conclude 5/28/2004..

Quality Excellent - continue to resolve all level  1 ( Priority ) Production SIRS 

Scope

Scope may change as a result of the R2.0 requirements review meetings being held the week of 1/26/2004.  
This increase/decrease in scope would change overall deliverable date and total cost of project.
The scope increase has been approved by FSA management council.  Int Partner will be responsible for 
wiorking with FSA to modify the contract.

Task Order Task Order (#116) Mod 5 for January 8, 2004 - May 28, 2004 was approved and funded by FSA.

Overall Score Green Same

Schedule will be impacted by PEPS interface and possible outcomes of req. review sessions.
Schedule and cost will be impacted by increase in scope as result of the management council meetings.

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

R

R

R

R

G

G

Y

YG
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Pictorial Timeline

Gantt Chart including task order start and end dates and major milestones/deliverables:

Project Kickoff 1/16/2002 completed
Requirements Definition
Definition 3/20/2002 completed
Baseline Requirements 4/16/2002 completed
Application Design
Preliminary Design 5/15/2002 completed
Functional Design 7/15/2002 completed
Detailed Technical Design 8/19/2002 completed
Test Approach/Plan 9/30/2002 completed
Application Development
Build 12/20/2002 completed
Test Results 2/28/2003 completed
Application Delivery
Deployment 4/1/2003 completed
Stabilization 5/23/2003 completed
Peak Processing Support 6/30/2003 completed
Peak Processing Support 7/31/2003 completed
Peak Processing Support 8/29/2003 completed
Transition to Ops Plan 9/12/2003 completed
Application Support Manual 9/30/2003 completed
eProject Document List 10/31/2003 completed
Transition to Ops Performance Report 12/19/2003 removed
Mod 5
Requirements Definition and Prelim Design 1/2/2004 completed
Final Design and Sys Test Delivery 1/30/2004 moved to 2/6/2004 completed
Application Delivery 2/27/2004
Prod Support Perf Report - Jan 1/30/2004 completed
Prod Support Perf Report - Feb 2/27/2004
Prod Stabilizarion Perf Report - Mar 3/26/2004
Prod Peak Cycle Processing Perf Report - Apr 4/30/2004
Prod Support Perf Report - Jan 5/28/2004

TO 116 - eZ-Audit 
( Electronic Audited Financial Statements & 
Compliance Reports )
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

PEPS interface: PEPS will 
have to make updates to their 
interfaces and possible their 
DB structure and our team will 
possibly have to update our 
interface to ensure the data 
transfer between PEPS and eZ-
Audit works correctly.  If PEPS 
decides they have to update 
their database, it may impact 
the eZ-Audit release.

Affects the go live date if PEPS cannot 
meet our deadlines.

PEPS

Operational 1/14/2004 In-Progress

Integration Partner will:
Work with FSA to provide data and system 
information as requested  
Work with PEPS to form a solution that has 
minimal workload for PEPS, while not causing an 
increase in effort on the Integration Partner Team.

FSA will:
Identify and engage all stakeholders 
Adhere to rapid decision making schedule

Medium Likely None

eZ-Audit R2.0 requirements 
are being reviewed by a 
management council (ASEDS 
MC) headed up by Kay Jacks.  
This team will decide whether 
or not to proceed with R2.0 or 
reprioritize the requirements for 
a different release.

This affects delivery of eZ-Audit R2.0.  
this would effectively stop all 
development and require us to go through 
the requirements gathering stage once 
again.

ASEDS MC

Strategic 1/14/2004 In-Progress

Integration Partner will:
Attend all meeting with the management team.
Provide documentation to current requirements 
gathering methods and decisions to date.

FSA will:
evaluate the eZ-Audit application requirements 
based on current needs.
Approved scope increase for R2.0

High Likely Moderate

Issue # Issue Description
Impacts and 

Dependent Parties
Open Date

Target 
Resolution 

Date
Assigned To Proposed/Actual Resolution Status Priority

1

Informed by OGC and IG that 
eZ-Audit system may be at risk 
post the 6 month provisional 
pilot approved by   OMB in 

OMB may halt eZ-
Audit system usage 
after the 6 pilot 
period (Sept 2003)

4/1/2003 ASAP FSA 

Developed Modification 3 to Task 
Order to ensure partnering with Bob 
Swab of BearingPoint to support the 
development of relationships with 

Closed High

2
FSA has not identified an 
operating partner for the eZ-
Audit system.

Once the current TO 
runs out 
(12/31/2003), there 

11/1/2003 ASAP FSA 
As of a meeting on 11/6/2003, FSA 
will contact their COTR to discuss 
modifying the current TO to keep 

Closed High

3

Resource shortage for Mod 5 
work on TO116.  TO116 Mod 5 
has a design/ dev/ test/ deploy 

Without resources 
on the team by 
1/2/2004, the work is 12/15/2003 ASAP

Integration 
Partner

This issue is being raised in hopes 
that resources can be identified for the 
eZ-Audit effort.

Closed High

4
Need a modified TO in order to 
begin testing work on R1.2 and 
Design work on R2.0

This affects the 
delivery of R2.0.

2/10/2004 ASAP
FSA / 
Integration 
Partner

FSA Management Council has 
approved a scope increase for TO116 
Mod5.  This increase affects the 
deliverables, schedule, and cost of 
Mod5.  This contract needs to be 
revised in order for the new work to 
start.

New Urgent

Major Issues

Major Risks & Issues TO 116 - eZ-Audit 
( Electronic Audited Financial Statements & Compliance Reports )
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PMO Project Update

TO # and Name TO 146 - FMS LPIF Interface Updates

Owner Unit CFO Channel

Partner Accenture

Reporting Period January 28, 2004 - February 15, 2004

FSA Partner Prepared By Scott A. McConaghie

Sponsor/Mgt Jay Hurt Rob O'Keefe

Project Lead Jay Hurt Scott A. McConaghie Date Prepared February 12, 2004

Tech Rep Daniel Dytang Scott A. McConaghie

COR Roscoe Price Scott A. McConaghie

Project Contacts
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Status Highlights TO 146 - FMS LPIF Interface Updates

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same FMS LPIF Interface Update Team is achieving its major milestones on schedule.

Overall Project Stage Deployment Est.  % TO Completed 92%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Successfully migrated code from Test to Production Environment on 1/11/04

Major Accomplishments Over Past Two Weeks

Upcoming Activities Over Next Two Weeks

Submit Deliverable 146.1.4 - Post Production Validation on 2/27/04 as scheduled
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Project Scorecard TO 146 - FMS LPIF Interface Updates

Category Score Trend Comments

Schedule - No Schedule Issues

Cost - No Cost Issues

Quality - No Quality Issues

Scope - No Scope Issues

Task Order - Task Order period is from 9/16/03 thru 2/27/04

Overall Score Green Same FMS LPIF Interface Update Team is achieving its major milestones on schedule.

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline TO 146 - FMS LPIF Interface Updates

Gantt Chart including task order start and end dates and major milestones/deliverables:
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PMO Project Update

TO # and Name TO #149 Form 2000 Enhancements

Owner Unit
Partner Accenture

Reporting Period  January 28, 2004 - February 13, 2004

FSA Partner Prepared By Joanna Zieba

Sponsor/Mgt
Project Lead Date Prepared February 12, 2004

Tech Rep
COR

Project Contacts
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Status Highlights TO #149 Form 2000 Enhancements

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same Project tracking to work plan

Overall Project Stage Testing Est.  % TO Completed 

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Continued weekly testing status meetings with IV & V

Received test files for integration testing

Completed System Test with all scripts passing and all SIRs resolved

None

Major Accomplishments Over Past Two Weeks

Begin Integration Test

Review SAIG test files sent from participating GA's

Continue weekly testing status meetings with IV & V

Upcoming Activities Over Next Two Weeks

Submit Deliverable 149.1.2 Test Scenarios and Scripts
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Project Scorecard TO #149 Form 2000 Enhancements

Category Score Trend Comments

Schedule
'-All deliverables are on schedule. 

Cost
-Project financials are in line with expectations

Quality
-Project quality is in line with expectations

Scope
-Scope has been well defined for the task order

Task Order
-Task Order Awarded

Overall Score Green Same

-Project tracking to Work Plan

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline TO #149 Form 2000 Enhancements
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PMO Project Update

TO # and Name TO 77.1 - Student Aid Internet Gateway (SAIG)

Owner Unit Schools Channel

Partner Accenture

Reporting Period January 16 - January 27, 2004

FSA Partner Prepared By Colleen Ward

Sponsor/Mgt Kay Jacks Rob O'Keefe

Project Lead Lydia Morales Colleen Ward Date Prepared January 27, 2004

ITR
Tech Rep
COR Steve Allison Mike Swain

Project Contacts
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Status Highlights TO 77.1 - Student Aid Internet Gateway (SAIG)

Overall Score Overall Trend Comments

Overall Project Scorecard Green Unchanged
SAIG is the operations stage.  Generating savings as forecasted.  Development 
underway for Spring release of EDConnect.  SAIG received complete 
certification and accrediation.

Overall Project Stage Ongoing Est.  % TO Completed 

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

EAI Interface: Reviewed ICD.

VDC: HPL8 successfully installed for ISIR peak. CSC experienced many issues with Maestro working on the refreshed machine.  Effort behind schedule.  Completed capacity planning for this 
quarter.

CPS:  Discovers CPS is running their job to send ISIR traffic to SAIG at an extremely low priority.  This results in the job being exceeding the time allowed and the job needs to be restarted.  
Continue to work with CPS, CSC, and bTrade to resolve intermitten issue..

eCB and DLSS:  Contact them to inform them of upcoming EDConnect release.

DLSS:  Contact them to remove old message classes.

Upcoming Activities Over Next Two Weeks

SAIG Security:  Contact eCB regarding outstanding Trading Partner Agreement.  Collect signed Rules of Behavior forms for users lacking the form.

EDConnect Software:  Review final test cases document.  Begin Integration Testing

LaRS helped resolve their issues with planned end-to-end testing.

Major Accomplishments Over Past Two Weeks

Datatel:  Only an occasional user appears on the over 200 connections report.  Continuing to contact the schools and getting them to adjust their connection settings.

Outage:  No outages this reporting period.  However, there were occasions when a job kept looping pushing the CPU to 100%.

EDConnect Software release:  Code and Unit Test complete

none

VDC: Evaluate options for fall peak.

NSLDS:  Provided updated volume project for FY04.  SAIG provided them with a test message class table.

SAIG Security:  Message distributed to CPS and COD for signed Rules of behavior for users without the form.Cross tracked Rules of Behavior with user ID request form.  

COD:  Meet to discuss mailbox shutdown procedures for the DLOS mailbox.  Continue IST until 3/31/04

CPS:  Continue to monitor and follow up with bTrade to determine cause for intermitten problem sending files.

LaRS:  Distribute updated message classes

EAI:  Discuss options for moving EAI functionality off SAIG server.

NSLDS: Follow up meeting to understand volume increase, process message class request, and provide them with a test message class table.

COD, DLSS, eCampus-Based:  No issues.
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Project Scorecard TO 77.1 - Student Aid Internet Gateway (SAIG)

Category Score Trend Comments

Schedule
SAIG in production.  Maintenance released deployed in July

Cost
SAIG generating savings according to forecast.

Quality

Meets all deliverables according to contract. Supports applications beyond baseline. 
Scored 4.2 on 5 point scale on Customer Satisfaction Survey. Rated High & Med-High on 
most categories on Post Implementation Review.  Recommended for full security 
certification with only minor findings.

Scope
Baseline complete.  Additional applications added to SAIG beyond baseline.

Task Order
Umbrella Shared-in-Savings Task Order approved (TO 77)
SAIG Work Order approved (WO 1)

Overall Score Green Same

In operations, savings being generated

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Timeline includes Task Order Closing Timeframe Only

Timeline TO 77.1 - Student Aid Internet Gateway (SAIG)

ID Task Name
1 EDConnect Rollover

2 Software Development

3 Customer Requirements Def inition

4 Preliminary  Planning

5 Sof tware Requirements Analysis - FS

6 High Lev el Design

7 Detailed Planning 

8 Detailed Design

9 Code and Unit Test

10 Integration and Test

11 Create Test Plan and Cases

12 TRR (test readiness rev iew)

13 Code baseline

14 System Test – EDconnect  

15 School User’s Beta Test

16 Customer Acceptance Test

17 PRR

18 Production Baseline

19 Implementation – post to download

20

21 Communication

22 Initial Release Message

26 Beta Test Message

30 Release Message

34

35 Operations

36 Add Peak Server

37 Feb-March ISIR Peak

41 Fall Peak

45

12/21 12/28 1/4 1/11 1/18 1/25 2/1 2/8 2/15 2/22 2/29 3/7 3/14 3/21 3/28 4/4 4/11 4/18 4/25
January February March April May
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PMO Project Update

TO # and Name 117 Enterprise Application Integration

Owner Unit CIO

Partner Accenture

Reporting Period January 31 - February 13, 2004

FSA Partner Prepared By Patrick E. Volpe

Sponsor/Mgt Jerry Schubert Ken Dineen

Project Lead Ganesh Reddy Bruce Kingsley Date Prepared February 13, 2004

Tech Rep <FSA Tech Rep> <Accenture Tech Rep>

COR <FSA COR> Mike Swain

Project Contacts
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Status Highlights 117 Enterprise Application Integration

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same

Overall Project Stage Ongoing Est.  % TO Completed 90%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Execution of EAI transition activities

Submitted of Deliverable 117.4.1b EAI Monthly Performance Report II on Feb. 13

Conducted Hardware Refresh planning and coordination meetings for remaining EAI enabled application interfaces

Executed and completed 83% of planned EAI transition activities

Major Accomplishments Over Past Two Weeks

Implemented new refreshed EAI servers and EAI architecture changes to support Informatica migration to refreshed hardware - Feb 8.

Hardware Refresh planning and coordination for remaining EAI enabled application interfaces

Upcoming Activities Over Next Two Weeks

Implemented EAI architecture changes to support eCampus Based migration to refreshed ITA hardware - Feb 8.

Acceptance of Deliverable 117.4.1a EAI Monthly Performance Report I on Feb. 3

Implementation of EAI architecture changes to support FMS migration to refreshed FMS server - Feb 15.

Implementation of EAI architecture changes to support interface to PEPS for COD Delta file - Feb 22.

Implementation of EAI architecture changes to support LOWeb migration to refreshed EAI servers - Feb 29.
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Project Scorecard 117 Enterprise Application Integration

Category Score Trend Comments

Schedule

Cost

Quality

Scope

Task Order

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline 117 Enterprise Application Integration

Gantt Chart including task order start and end dates and major milestones/deliverables:
Task Order, Phase IV End 1/15/2004

Deliverable 117.4.1a – EAI Monthly Performance Report I 12/16/2003 1/15/2004

Task Order, Phase V Start 1/16/2004
Deliverable 117.4.1b EAI Monthly Performance Report II 1/16/2004 2/15/2004
Deliverable 117.5.1 EAI Transition Performance  Report 2/16/2004 3/15/2004

Task Order, Phase V End 3/15/2004
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PMO Project Update

TO # and Name TO 118 - Integrated Technical Architecture

Owner Unit CIO

Partner Accenture

Reporting Period February 01, 2004 - February 15, 2004

FSA Partner Prepared By Alex LeFur

Sponsor/Mgt Jerry Schubert Robert O'Keefe

Project Lead Ganesh Reddy Alex LeFur Date Prepared February 13, 2004

Tech Rep
COR Carol Siefert Mike Swain

Project Contacts
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Status Highlights TO 118 - Integrated Technical Architecture

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same

Overall Project Stage Ongoing Est.  % TO Completed 90%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Resubmitted deliverable 118.4.2f with comments

Transitioned migration schedules of Interwoven, Google, WebSphere 5.0 to PPS.

Validated resolution of OpenDeploy issues with installation of Service Pack 1 in upgrade environment.

Prepared deliverable 118.5.1 for delivery on 2/13/04

Profile FAFSA business processes with Jprobe. [TO 145]

Ran several tests with distribution of business processes close to the production environment for FAFSA.  Did not observe significant change in garbage collection frequency or time. [TO 145]

Investigated recurring failures with TeamSite Edition deployments.

Major Accomplishments Over Past Two Weeks

Perform tier 2 ITA support.

Continue to provide support for FAFSA configuration and performance issues in the ongoing Tiger Team meetings.

Upcoming Activities Over Next Two Weeks

Continue transition to PPS team.

Created six new scripts intended to more reflect some aspects of user behavior and attempt to create more garbage collection. [TO 145]

Transitioned current ITA Architecture & Logical Diagrams to PPS.

Transitioned general architecture of both the WAS 3.5 & WAS 5.0 pre-production environments, and migration plans for development, test & prod to PPS.

Transitioned installation and configuration of Google using WSAD to PPS.

Transitioned general troubleshooting of Interwoven deployments to PPS.
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Project Scorecard TO 118 - Integrated Technical Architecture

Category Score Trend Comments

Schedule

Cost

Quality

Scope

Task Order

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline TO 118 - Integrated Technical Architecture
2002-2003

4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26
ITA-Reusable 
Common Services 
(RCS)

ITA-Operations 
Support

ITA-Support Services

ITA-Core Services

ITA-Performance 
Test

ITA-Communication

October November August SeptemberJune JulyApril MayDecember January February March

FAFSA 7.0, 
PIN 12/27

SAIG 1/1
eZAudit 3/28 Schools

Portal 4/30
Students
Portal 5/9

118.1.1a 
Prod.Ops. 
Rep. 1/08

118.1.2a Arch. 
Maintenance 
Rep.1/15

118.1.3 Evergreen 
Sched. 4/30

118.3.1 ITA Current 
State Report 7/01

118.1.1b Prod. 
Ops. Goals 

118.1.5 ITA Product Evergreening 
Build and Test Report 8/29

118.1.4 ITA Knowledge 
Transfer Report 6/13

118.1.2c Arch. Maintenance 
Rep. III 9/30

118.1.2b Arch. Maint.
Goals  II 4/30

SAIG 6/23

High Risk – Major impact
 to schedule

Moderate Risk – 
Manageable impact

On Schedule CompleteNot StartedMgmt Checkpoint

3 10 17 24 31 7 14 21 28 6 13 20 27 2 9 16 23 30 6 13 20 27 5 12 19 26
ITA-Reusable 
Common Services 
(RCS)

ITA-Operations 
Support

ITA-Support Services

ITA-Core Services

ITA-Performance 
Test

ITA-Communication

February March
2003-2004

October November JanuaryDecember

118.1.1c Prod. 
Ops. Rep III 
11/14

118.1.1d Prod. 
Ops. Rep IV 
12/15

118.1.2d Arch 
Maint Goals IV 
10/30

118.1.2d Arch 
Maint Goals V 
12/15

118.4.2f Arch 
Maint Goals  
VI
1/15

118.5.1Arch 
Maint Goals V 
2/15
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PMO Project Update

TO # and Name TO 120 -- Security and Privacy Support

Owner Unit Robert Ingwalson
Partner BearingPoint
Reporting Period February 1 - February 13, 2004

FSA Partner Prepared By Brian Fuller

Sponsor/Mgt Jerry Shubert Mike Gibbons
Project Lead Robert Ingwalson Brian Fuller Date Prepared February 13, 2004

ITR Robert Ingwalson Brian Fuller
Tech Rep Robert Ingwalson Brian Fuller
COR Steve Allison Charles M Swain

Project Contacts
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Status Highlights TO 120 -- Security and Privacy Support

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same

Overall Project Stage Ongoing Est.  % TO Completed 25%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Major Accomplishments Over Past Two Weeks

Maintain Online Security Center

Develop Patch Management Implementation Plan

Upcoming Activities Over Next Two Weeks

Continue to Support FSA systems through C&A

Supporting  FSA systems through C&A

Maintaining Online Security Center

Developing POA&M tracking system
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Project Scorecard TO 120 -- Security and Privacy Support

Category Score Trend Comments

Schedule

Cost

Quality

Scope

Task Order
Mod 3 awarded and signed

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Timeline TO 120 -- Security and Privacy Support

MAY SEP OCTAUGJULJUNJAN APRMARFEB

       TO 120 Security and 
Privacy Program Support

NOV DEC

Bi-monthly Security and Privacy Report

Optional Task TO 120 Security & Privacy Program Support

Optional Bi-monthly Security and Privacy Report
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PMO Project Update

TO # and Name TO143 Identity and Access Management Tools Analysis

Owner Unit CIO

Partner Accenture

Reporting Period February 1 - 15, 2004

FSA Partner Prepared By Ryan Summers

Sponsor/Mgt Ganesh Reddy Rob O'Keefe

Project Lead Bob Ingwalson Jesse Bowen Date Prepared February 13, 2004

Tech Rep N/A N/A

COR N/A N/A

Project Contacts
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Status Highlights TO143 Identity and Access Management Tools 
Analysis

Overall Score Overall Trend Comments

Overall Project Scorecard

Overall Project Stage Ongoing Est.  % TO Completed 35%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

No

Major Accomplishments Over Past Two Weeks

Document information on Web Access Control and Identity Management products for the Product Testing Phase.

Upcoming Activities Over Next Two Weeks

Organize additional Web Access Control and Identity Management products for Security Working Group.

No

Organized second-round Netegrity, Waveset, and RSA product demonstrations for FSA Security Working Group.  Several FSA business owners and technical resources attended the meetings.  
Product demonstrations will conclude the week of 2/16/04-2/20/04.

Deliverable 143.1.1 Identity and Access Management Tools Vendor Analysis accepted by FSA client on 2/6/04.

No
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Project Scorecard TO143 Identity and Access Management Tools Analysis

Category Score Trend Comments

Schedule
On schedule.

Cost
On budget.

Quality
First deliverable, 143.1.1,  approved on 2/6/04.

Scope
Within Scope.

Task Order
The TO was signed and a revision to the Task Order changed the deliverable dates to 
1/23/04, 3/5/04, and 5/14/04.

Overall Score Green Same

The project is on schedule.

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline

Gantt Chart including task order start and end dates and major milestones/deliverables:

TO143 Identity and Access Management Tools 
Analysis

 

 

 

Vendor Analysis – January 23, 2004
Product Options – March 5, 2004
Prototype Documentation – May 14, 2004
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

Issue # Issue Description
Impacts and 

Dependent Parties
Open Date

Target 
Resolution 

Date
Assigned To

Proposed/Actual 
Resolution

Status Priority

Not all WAC and IM 
tools will run on / 
support HP-UX 
platform.

Not all WAC and IM tools will 
run on the VDC's new 
preferred hardware - HP-UX.  
We will need to understand if 
the necessity to run on HP-UX 
is absolute because it will 
directly impact the tools 
selection process.

TO143 1/15/2004 2/15/2004 R.Summers

1/15/04:  Working with 
FSA CIO teams to 
understand if HP-UX will 
be only platform for 
security tools.  Otherwise, 
only tools that support HP-
UX can be selected.
2/13/04:  Determined that 
security tools must utilize 
VDC standard platform on 
HP-UX.   All tools 
reviewed run on HP-UX.

Closed Medium

Security Tools 
Prototype could be 
impacted by ITA 
transition period.

According to the Task Order, 
the Security Tools Prototype 
will be installed in the ITA 
environment at the VDC.  The 
team is concerned that our 
schedule could be impacted 
by the transition between ITA 
teams in terms of technical 
support or availability of 
environments.

TO143 1/15/2004 3/15/2004 R.Summers

1/15/04:  ITA transition 
period just beginning.  We 
will initiate an ECM ticket 
to schedule support.  
Transition period will end 
3/15/04.
2/06/04:  Opened ITA 
ticket via ECM tool.

In-Progress Medium

Major Issues

Major Risks & Issues TO143 Identity and Access Management Tools Analysis
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PMO Project Update

TO # and Name Task Order 144 E-Signature & E-Authentication Support

Owner Unit CIO

Partner Accenture

Reporting Period Ending February 13, 2004

FSA Partner Prepared By Y Katyal

Sponsor/Mgt Charlie Coleman Kelly Tate

Project Lead Neil Sattler Yateesh Katyal Date Prepared February 11, 2004

Tech Rep
COR Debbie Bairdain Mike Swain

Project Contacts
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Status Highlights Task Order 144 E-Signature & E-Authentication 
Support

Overall Score Overall Trend Comments

Overall Project Scorecard Green All planned activities under the task order are complete.

Overall Project Stage Requirements Est.  % TO Completed 100%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Major Accomplishments Over Past Two Weeks

Upcoming Activities Over Next Two Weeks

N/A.

Completed and Submitted Deliverable 144.1.2, E-Authentication Opportunities Support Performance Report - January, on January 30, 2004, as planned.

Task Order purpose is to support FSA E-Authentication E-Gov workstreams.  The workstreams included (1) FSA - HHS E-Sign Pilot, (2) Updated FSA SSA Computer Matching Agreement to 
support E-Gov, (3) ED PIN Credential Assessment Planning, (4) E-Authentication White Papers - Internal and External positions, (5) EDUCAUSE (NIH) PKI Pilot support and (6) Continuing 
Review of Emerging Documents.

N/A.

Resubmitted Deliverable 144.1.1 on January 26, 2004 to include FSA feedback.

N/A.

N/A.
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Project Scorecard Task Order 144 E-Signature & E-Authentication Support

Category Score Trend Comments

Schedule
All planned activities are complete and all deliverables have been submitted, as 
scheduled within the task order.

Cost
Task order cost is within FSA-approved budget.

Quality
All deliverables have been submitted.

Scope
Scope is defined as part of the task order.

Task Order
Task order is awarded and complete.

Overall Score Green Same

Task order is complete; awaiting FSA approval for deliverables.

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline

Gantt Chart including task order start and end dates and major milestones/deliverables:

Task Order 144 E-Signature & E-Authentication 
Support

ID Task Name Duration Start Finish

1 Task Order 144 Period of Performance 116 days? Fri 8/22/03 Sat 1/31/04

2 Award task order 0 days Fri 8/22/03 Fri 8/22/03

3 Kick-off  meet ing 0 days Tue 9/2/03 Tue 9/2/03

4 Support Activities (incl. bi-weekly status) - Ongoing 102 days Tue 9/2/03 Thu 1/22/04

5 Task Order Meeting 0 days Tue 9/2/03 Tue 9/2/03

6 Task Order Meeting 0 days Thu 9/4/03 Thu 9/4/03

7 Task Order Meeting 0 days Mon 9/8/03 Mon 9/8/03

8 Task Order Meeting 0 days Thu 9/11/03 Thu 9/11/03

9 Task Order Meeting 0 days Mon 9/22/03 Mon 9/22/03

10 Task Order Meeting 0 days Thu 9/25/03 Thu 9/25/03

11 Task Order Meeting 0 days Mon 9/29/03 Mon 9/29/03

12 Task Order Meeting 0 days Thu 10/2/03 Thu 10/2/03

13 Task Order Meeting 0 days Thu 10/9/03 Thu 10/9/03

14 Task Order Meeting 0 days Thu 10/16/03 Thu 10/16/03

15 Task Order Meeting 0 days Wed 10/29/03 Wed 10/29/03

16 Task Order Meeting 0 days Thu 11/13/03 Thu 11/13/03

17 Task Order Meeting 0 days Thu 12/4/03 Thu 12/4/03

18 Task Order Meeting 0 days Thu 12/18/03 Thu 12/18/03

19 Task Order Meeting 0 days Thu 1/8/04 Thu 1/8/04

20 Task Order Meeting 0 days Thu 1/15/04 Thu 1/15/04

21 Task Order Meeting 0 days Thu 1/22/04 Thu 1/22/04

22 Task Order Meeting  (rescheduled & completed on 2/5/2004) 0 days Thu 1/29/04 Thu 1/29/04

23 PKI Pilot Meeting 0 days Thu 10/2/03 Thu 10/2/03

24 Technology Meetings - Ongoing (As Required) 47 days Thu 9/25/03 Fri 11/28/03

25 Policy  Meeting 0 days Mon 9/8/03 Mon 9/8/03

26 Credential Assessment Initial Meeting 0 days Tue 9/30/03 Tue 9/30/03

27 Meetings with WebCAAF re: credential assessment f ramework 23 days Mon 9/15/03 Wed 10/15/03

28 ED PIN Re-Engineering  Rev iew 24 days Mon 9/15/03 Thu 10/16/03

29 8th Federal Education PKI Meeting 0 days Tue 12/16/03 Tue 12/16/03

30 Task Order Modif ication 34 days Mon 11/24/03 Thu 1/8/04

31 144.1.1 E-Authentication (E-Gov ) Project Perf ormance Report 20 days Thu 12/4/03 Wed 12/31/03

32 Submit Deliverable 144.1.1 to FSA 0 days Wed 12/31/03 Wed 12/31/03

33 FSA Feedback on Deliverable 0 days Thu 1/15/04 Thu 1/15/04

34 Rev ise Deliv erable per FSA Feedback 6 days Thu 1/15/04 Thu 1/22/04

35 Add detail to project plan 6 days Thu 1/15/04 Thu 1/22/04

36 Add detail to recommendations in Whi te Paper 6 days Thu 1/15/04 Thu 1/22/04

37 Resubmit Deliverable 144.1.1 0 days Mon 1/26/04 Mon 1/26/04

8/22

9/2

9/2

9/4

9/8

9/11

9/22

9/25

9/29

10/2

10/9

10/16

10/29

11/13

12/4

12/18

1/8

1/15

1/22

1/29

10/2

FSA

9/8

9/30

FSA

12/16

12/31

1/15

1/26

Aug Sep Oct Nov Dec Jan Feb Mar
2004
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ID Task Name Duration Start Finish

38 1.  Comments on Emerging Documents 14 days Mon 11/17/03 Thu 12/4/03

39 NIST 800-63 Draft Recommendation for Electronic Authentication - Review7 days Mon 11/17/03 Tue 11/25/03

40 Review Documentation 7 days Mon 11/17/03 Tue 11/25/03

41 Comments provided to FSA 0 days Tue 11/25/03 Tue 11/25/03

42 E-Authentication Strategic Business Plan - DRAFT 8 days Tue 11/25 /03 Thu 12/4/03

43 Review Documentation 8 days Tue 11/25/03 Thu 12/4/03

44 Comments provided to FSA 0 days Thu 12/4/03 Thu 12/4/03

45 2.  FSA Computer Matching Agreement (FSA) 104 days Fri 9/5/03 Wed 1/28/04

46 Support FSA tasks for CMA approval 102 days Fri 9/5/03 Mon 1/26/04

47 Help understand approval  process 10 days Thu 1/15/04 Wed 1/28/04

48 Receive process documentation from FSA 0 days Fri 1/16 /04 Fri 1/16/04

49 Discuss process with Marya Dennis, FSA 0 days Fri 1/23 /04 Fri 1/23/04

50 Work with FSA to Summarize Actions/Next Steps 2 days Fri 1/23 /04 Mon 1/26/04

51 CMA Process Summary 0 days Mon 1/26/04 Mon 1/26/04

52 3.  White Paper - FSA E-Authentication Position 42 days Thu 12/4/03 Sat 1 /31/04

53 Prepare initial draft 20 days Thu 12/4/03 Wed 12 /31/03

54 Update whi te paper 20 days Fri 1/2/04 Thu 1/29/04

55 Submit wi th Del iverable 144.1.2 1 day Fri 1/30 /04 Sat 1/31/04

56 4.  Credential Assessment Framework Support for ED PIN 88 days Tue 9/30/03 Thu 1/29/04

57 Support FSA activi ties 85 days Tue 9/30/03 Mon 1/26/04

58 Propose h igh level tasks/objectives 0 days Mon 1/19/04 Mon 1/19/04

59 Support FSA activi ties with assessment planning 8 days Tue 1/20/04 Thu 1/29/04

60 5.  FSA-HHS E-Sign Pilot for Schools 85 days Tue 9/30/03 Mon 1/26/04

61 Support process 85 days Tue 9/30/03 Mon 1/26/04

62 6.  EDUCAUSE/NIH/Higher Education Pilot Support 85 days Wed 10/1/03 Tue 1/27/04

63 Support activi ties 85 days Wed 10/1/03 Tue 1/27/04

64 Document high level  summary 0 days Mon 10/6/03 Mon 10/6/03

65 144.1.2 E-Gov E-Authentication Opportunities Support 21 days? Fri 1/2/04 Fri 1/30/04

66 Update White Paper 21 days? Fri 1/2/04 Fri 1/30/04

67 Document CMA Approv al Process 6 days? Fri 1/16/04 Fri 1/23/04

68 Work with Marya Dennis/FSA 6 days? Fri 1/16 /04 Fri 1/23/04

69 Receive process documentation 0 days Fri 1/16 /04 Fri 1/16/04

70 Meeting with Marya Dennis 0 days Fri 1/23 /04 Fri 1/23/04

71 Summarize process 0 days Fri 1/23 /04 Fri 1/23/04

72 Help Review CAF Material 6 days? Fri 1/16 /04 Fri 1/23/04

73 Meet ing with Schools, Data Strategy , etc. 10 days? Mon 1/19/04 Fri 1/30/04

74 Prepare Deliv erable 144.1.2 5 days? Mon 1/26/04 Fri 1/30/04

75 Submit Deliverable 144.1.2 to FSA 0 days Fri 1/30 /04 Fri 1/30/04

76 Future Considerations for FSA 3 days Fri 2/6/04 Tue 2/10/04

77 ED PIN Credential Assessment Kick-off Meeting 1 day Fri 2/6/04 Fri 2/6/04

78 NIST Knowledge Based Authentication Symposium 2 days Mon 2/9/04 Tue 2/10/04

11/25

12/4

1/16

1/23

1/26

1/19

10/6

1/16

1/23

1/23

1/30

Sep Oct Nov Dec Jan Feb Mar Apr
2004
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PMO Project Update

TO # and Name TO 147 - TPM Gap Analysis

Owner Unit
Partner Accenture

Reporting Period 1/28/03 - 2/13/04

FSA Partner Prepared By Roger Hartmuller

Sponsor/Mgt Jane Holman Kelly Tate

Project Lead Molly Wyatt Roger Hartmuller Date Prepared February 13, 2004

Tech Rep
COR Debbie Bairdain Mike Swain

Project Contacts
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Status Highlights TO 147 - TPM Gap Analysis

Overall Score Overall Trend Comments

Overall Project Scorecard Green

Overall Project Stage Requirements Est.  % TO Completed 70%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Conducted client meetings for Non-Case Management Requirements.

Met with client to review the eCMO requirements and discuss where they fit in the target state.

Conducted informal, follow-up client meetings for the Financial Partners As-Is flows and revised drafts to reflect feedback.

Major Accomplishments Over Past Two Weeks

Created  the Draft Financial Partners Eligibility and Oversight As-Is Flows Deliverable.

Had meeting with Matt Fontana to plan for Financial Partners Requirements phase

Submit the  Non-Case Management Requirements Deliverable.

Incorporate feedback received during the comments period for the Non-Case Management Requirements Deliverable.

Submitted the first draft of the Financial Partners Eligibility and Oversight As-Is Flows Deliverable to the  internal team for review.

Created  the Draft Non-Case Management Requirements Deliverable.

Submitted the first draft of the Non-Case Management Requirements Deliverable to the  internal team for review.

Incorporate feedback received during the comments period for the Financial Partners Eligibility and Oversight As-Is Flows Deliverable.

Conduct Business Integration Group (BIG) client meeting.

Upcoming Activities Over Next Two Weeks

Submit the  Financial Partners Eligibility and Oversight As-Is Flows Deliverable.
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Project Scorecard TO 147 - TPM Gap Analysis

Category Score Trend Comments

Schedule

Cost

Quality

Scope

Task Order

Overall Score Green Same

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G

G
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TO 147 - TPM Gap Analysis

10/1 10/6 10/13 10/20 10/27 11/3 11/10 11/17 11/24 12/1 12/8 12/15 12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 3/1 3/8 3/15 3/22 3/29

Key:

Del 1 = 

Del 2 = 

Del 3 = 

Pictorial Timeline

Jan Feb MarOct Nov Dec

10/1 - Begin Date

3/12 - All Work Completed

Perform Case  Management Gaps Analysis 
(e.g., Schools Eligibility Channel Cohort

 Default Rate Calculations) 

Document Non-Case Management  Requirements for Schools,
 Borrower Services, CFO and OPE

Document Financial Partner Eligibility & Oversight
Requirements

Develop Financial Partner Eligibility & Oversight As-Is Flows
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PMO Project Update

TO # and Name TO #152 Data Strategy 2.0

Owner Unit CIO

Partner Accenture

Reporting Period 2/01/2004-2/13/2004

FSA Partner Prepared By Nate Brown

Sponsor/Mgt Kay Jacks / Jerry Schubert Ken Dineen

Project Lead Keith Wilson Rob O'Keefe Date Prepared February 13, 2004

Tech Rep Keith Wilson Nate Brown

COR Debbie Bairdain Mike Swain

Project Contacts
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Status Highlights TO #152 Data Strategy 2.0

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same

Overall Project Stage Requirements 10.00%
Vision stage of the Life cycle - more in the pre-requirements stage as the 
deliverables will NOT produce a list of requirements.

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Conducted team kick-off meeting on 2/5 to discuss objectives, leads, roles and project timeline.

Held sub team kick-offs/initial working sessions during weeks of 2/1 and 2/8 for each of the sub teams. 

Worked on drafts of deliverables due 2/29 (Target Vision Functional Gaps Analysis- DRAFT, and Target Vision Enterprise Analytics Architecture Options Analysis - DRAFT);
Held working sessions to review drafts of deliverables. 

Working through logistics of a minor contract modification to expand the scope of the XML Framework component to include some additional Application related data exchanges 
within the Core Component modeling.

Continuing to revise XML Registry Design Documentation for 2.0 release.

Working sessions for teams and sub teams. 

Upcoming Activities Over Next Two Weeks

Continuing development of the "Target Vision Functional Gaps Analysis - DRAFT" for deadline of 2/29.

Continuing development of the  "Target Vision Enterprise Analytics Architecture Options Analysis - DRAFT" for deadline of 2/29.

Major Accomplishments Over Past Two Weeks
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Project Scorecard TO #152 Data Strategy 2.0

Category Score Trend Comments

Schedule
Schedule must be monitored carefully after delay in TO signing to assure there is no 
schedule slip.

Cost

Quality

Scope

Task Order

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

Y

G

G
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Pictorial TO #152 Data Strategy 2.0

Timeline
Gantt Chart including task order start and end dates and major milestones/deliverables:

12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 3/1 3/8 3/15 3/22 3/29 4/5 4/12 4/19 4/26 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28 7/5 7/12 7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/11 10/18 10/25 11/1 11/8 11/15 11/22 11/29 12/6 12/13 12/20 12/27

Delivered on Schedule

Scheduled Delivery Date 

Late Delivery

May June JulDec Jan Feb Mar Dec

Overall Data Strategy

FFEL/Student Enrollment 
Data Flow Options Analysis

Impact of CSB Procurement

Data Strategy Target Vision 
Functional Gap Analysis 

Data Strategy Target Vision FFEL and Student Enrollment Data Flow Option Analysis

Data Strategy Target Vision CSB Impact Analys

Data Strategy Target Vision Functional Gap Analysis

Aug Sep Oct NovApr

Technical Strategies

Enterprise Analytics 
Architecture Option Analysis

Common Data Architecture 
Operating Guidelines

 Web Site/Portals 
Consolidation and Shared 

Services

Data Strategy Target Vision Enterprise Analytics Architecture Option Analysis

Data Strategy Target Vision Common Data Architecture Operating Guidelines Options

Data Strategy Target Vision Web Site/Portals Consolidation and Shared Services Implementation Options Analysis

Data Quality Management

Data Quality Management Support Report I

Data Quality Management Support Report II

XML Management

Core Components Release 
2.0

Production Registry / 
Repository

XML Production Support 

XML Core Component Dictionary Release 2.0

XML Registry/Repository Production Readiness Review (PRR) Report

XML Registry/Repository Production Support

Current
Date

Legend

152.1.2 -CSB Impact Analysis

152.1.3b - Data Strategy Target Vision Functional Gap 
Analysis (Final)

152.1.10a - Data Quality Management Support 
Report I

152.1.10b - Data Quality Management Support 
Report II

152.1.9a -XML Registry/Repository 
Production Quarterly Report I

152.1.8-XML Registry/Repository Production Readiness 
Review (PRR) Report

152.1.7-XML Core Component Dictionary Release 2.0

152.1.9b - XML Registry/Repository 
Production Quarterly Report II

152.1.1-FFEL and Student Enrollment Data Flow Option Analysis

152.1.4b - Data Strategy Target Vision Enterprise 
Analytics Architecture Option Analysis (Final)

152.1.5-Data Strategy Target Vision Commmon Data 
Architecture Operating Guidelines Options

152.1.6 -Data Strategy Target Vision Web Site/Portals 
Coinsolidation and Shared Services Implementation 

Options Analysis

152.1.3a - Data Strategy Target Vision Functional Gap 
Analysis (Draft)

152.1.4a -Data Strategy Target Vision Enterprise Analytics Architecture 
Option Analysis (Draft)
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

Availability of FSA 
Resources to support 
CSB impact Analysis

Ability to deliver useful impact 
analysis on current schedule

Data Framework 
Team, CSB Liaison

Existing 1/27/2004 In-Progress

Identified FSA CSB Liaison  
- Dwight Vigna.  Dwight is 
Keith's FSA designee to 
handle all needs CSB.

High - Project level do not 
escalate

Very Likely Moderate

High degree of 
interdependency with 
other IP and FSA 
initiatives

Many moving parts, all require 
high degree of integration to 
present integrated solutions

Integration Partner, 
FSA

Strategic 1/27/2004 In-Progress

Scheduling integration 
touchpoint meetings 
across IP.  Integration 
touchpoint tracking  sheets 
for all Data Strategy 2.0 
teams.

Medium Likely Total

Issue # Issue Description
Impacts and 

Dependent Parties
Open Date

Target 
Resolution 

Date
Assigned To

Proposed/Actual 
Resolution

Status Priority

Major Issues

Major Risks & Issues TO #152 Data Strategy II
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PMO Project Update

TO # and Name TO 151 Integration Leadership Support and Transition

Owner Unit Performance Management Services

Partner Accenture

Reporting Period 1/28/04 - 2/13/04

FSA Partner Prepared By Allison Silverstein

Sponsor/Mgt John Fare Ken Dineen

Project Lead John Fare H. Jacob Brody Date Prepared February 12, 2004

Tech Rep N/A N/A

COR Roscoe Price Mike Swain

Project Contacts
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Status Highlights TO 151 Integration Leadership Support and Transition

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same Task Order is progressing as planned

Overall Project Stage Ongoing Est.  % TO Completed 56%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

N/A

Major Accomplishments Over Past Two Weeks

Continued guidance and direction to Integration Partner teams to ensure overall program goals are achieved.

Continue to work to shape, modify, and approve Integration Partner task orders

Upcoming Activities Over Next Two Weeks

Continue to meet with and support FSA Leadership Team

Continued CRM settlement negotiation

Through extensive negotiations, Integration Partner provided FSA an opportunity for a package discounted rate on Oracle licenses which would result in a total of 24% savings over the GSA rate. FSA 
chose not to execute this task order.

As a result of recent awards of new task orders during the months of December and January, Integration Partner has realigned its internal integration efforts

None

Consistent work  to shape, modify, and approve the multiple Integration Partner task orders.

None

Key delivery issues specific to major integration initiatives discussed with FSA Leadership
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Project Scorecard TO 151 Integration Leadership Support and Transition

Category Score Trend Comments

Schedule
On Schedule, completed first deliverable on time

Cost
On Budget

Quality
N/A

Scope
Services being provided within scope of task order

Task Order
TO 151 approved and funded through April 15th

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline TO 151 Integration Leadership Support and Transition

Gantt Chart including task order start and end dates and major milestones/deliverables:

3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)
October November December January February March April May June

TO 151 -
Integration
Leadership
and Support

Integration Leadership Support and Transition
TO

STOP
4/15

1/9 Deliverable 2/9 Deliverable 3/9 Deliverable 4/9 Deliverable
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

A possible program 
risk is the transition 
to the new vendor for 
EAI and ITA 
services. 

Failure to ensure a smooth 
transition may cause disruption 
to current production systems

Pheonix, Accenture 
& FSA

Operational 1/1/2004 In-Progress

Watching transition 
carefully and providing the 
right resources and the 
right plan to ensure a 
successful transition

Medium Unlikely Moderate

Issue # Issue Description
Impacts and 

Dependent Parties
Open Date

Target 
Resolution 

Date
Assigned To

Proposed/Actual 
Resolution

Status Priority

Major Issues

Major Risks & Issues TO 151 Integration Leadership Support and Transition
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PMO Project Update

TO # and Name TO 153 Integration Support and Transition

Owner Unit Business & Technology and Integration Group

Partner Accenture

Reporting Period 1/28/04 - 2/13/04

FSA Partner Prepared By Allison Silverstein

Sponsor/Mgt Jeanne Saunders Ken Dineen

Project Lead Jeanne Saunders H. Jacob Brody Date Prepared February 12, 2004

Tech Rep N/A N/A

COR Roscoe Price Mike Swain

Project Contacts
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Status Highlights TO 153 Integration Support and Transition

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same Task Order is progressing as planned

Overall Project Stage Ongoing Est.  % TO Completed 56%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Integration Partner will continue supporting FSA in their efforts to re-compete an Integrator

Continued internal integration of major Integration Partner integration initiatives

Development of artifacts and presentation content in support of GAO’s review of FSA’s Systems Integration efforts.

None

Continued management of enterprise integration risks

Continued development of enterprise sequencing plans that focuses specifically on FSA’s business and technical integration initiatives and critical dependent enterprise activities

None

Continued support of FSA Business & Technology Integration Group (BTIG)

Continue to support GAO review efforts

Continued management of enterprise integration risks

Continued management of sequencing plans

Continued internal integration of major Integration Partner integration initiatives

Upcoming Activities Over Next Two Weeks

Continue to support the BTIG

Continued admin support of BTIG

N/A

Major Accomplishments Over Past Two Weeks

Integration Partner has begun supporting FSA in their efforts to re-compete an Integrator
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Project Scorecard TO 153 Integration Support and Transition

Category Score Trend Comments

Schedule
On Schedule, completed first deliverable on time

Cost
On Budget

Quality
N/A

Scope
Services being provided within scope of task order

Task Order
TO 153 approved and funded through April 15th

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline TO 153 Integration Support and Transition

Gantt Chart including task order start and end dates and major milestones/deliverables:

3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)
October November December January February March April May June

TO 153 -
Integration
Transition &

Support
Integration Transition and Support

TO
STOP
4/15

1/9 Deliverable 2/9 Deliverable 3/9 Deliverable 4/9 Deliverable
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PMO Project Update

TO # and Name TO 154 - Contract & Financial Management 

Owner Unit COO

Partner Accenture

Reporting Period February 1, 2004 - February 15, 2004

FSA Partner Prepared By Mike Swain

Sponsor/Mgt Terri Shaw Ken Dineen

Project Lead John Fare Luana Lewis Date Prepared February 13, 2004

Tech Rep N/A N/A

COR Debbie Bairdain Mike Swain

Project Contacts
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Status Highlights TO 154 - Contract & Financial Management 

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same None

Overall Project Stage Ongoing Est.  % TO Completed 16%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Continued subcontractor negotiation efforts – 19 signed and active, 18 inactive.

None

Continued staff security effort – 162 of 163 packages complete.

No Task Order proposals were submitted

None

N/A

Major Accomplishments Over Past Two Weeks

Continue staff security effort.

Continue subcontractor negotiation efforts.

Upcoming Activities Over Next Two Weeks

Submit outstanding Task Order proposal:  TO77WO3 Mod 2 – eServicing
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Project Scorecard TO 154 - Contract & Financial Management 

Category Score Trend Comments

Schedule

Cost

Quality

Scope

Task Order

Overall Score Green Same None

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G

G
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Pictorial Timeline TO 154 - Contract & Financial Management 

Monthly Report Due Date Date Delivered
1.  Contract and Financial Management - December 2003 1/9/2004 1/7/2004
2.  Contract and Financial Management - January 2004 2/10/2004 2/6/2004
2.  Contract and Financial Management - February 2004 3/10/2004
2.  Contract and Financial Management - March 2004 4/9/2004
2.  Contract and Financial Management - April 2004 5/10/2004
3.  Contract and Financial Management - May 2004 6/10/2004
4.  Contract and Financial Management - June 2004 7/9/2004
5.  Contract and Financial Management - July 2004 8/10/2004
6.  Contract and Financial Management - August 2004 9/10/2004
7.  Contract and Financial Management - September 2004 10/11/2004
8.  Contract and Financial Management - October 2004 11/10/2004
9.  Contract and Financial Management - November 2004 12/10/2004
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